
State of California Department of Transportation Page 1
07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-25.1/44.5

08-RIV-10-56.7/0

08-RIV-10-60.9/74

08-RIV-10-90.9/93.6

Fed Aid

HB4N

HA27

HM1

HB4N

HM1

HA21

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN AND NEAR  PALM

SRINGS AND CATHEDRAL CITY AND

THOUSAND PALMS FROM 0.1 MI WEST OF

ROUTE 111/10 SEPARATION

IN RIVERSIDE COUNTY IN INDIO 0.2 MI

WEST TO 0.2 MI ESAT OF GOLF CENTER

PARKWAY OVERCROSSING

IN RIVERSIDE COUNTY NEAR COACHELLA

FROM 0.4 MI EAST OF ALL AMERICAN

CANAL TO 0.1 MI WEST OF HAZY GULCH

BRIDGE

IN RIVERSIDE COUNTY NEAR DESERT

CENTER AT VARIOUS LOCATIONS FROM 0.5

MILE EAST OF HAYFIELD ROAD TO 1.7 MI

WEST OF RED CLOUD MINE 

Description 

INSTALL VEHICLE DETECTION STATIONS

CONSTRUCT BARRIERS

COLD PLANE AND OVERLAY WITH RHMA

INSTALL TRAFFIC SIGNALS

COLD PLANE

TREAT BRIDGE DECKS

Type Of Work

STEINY AND COMPANY INC

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT  ATTN: DAN

ENNIS

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

BALDWIN PARK CA 917060993

CORONA, CA 92878-2229

RIVERSIDE CA 925092405

RIVERSIDE CA 925137745

RIVERSIDE, CA  92509

RIVERSIDE CA 925092405

(626)338-9923

 

(951)684-5360

(951)710-1000

 

(951)684-5360

RAMOS, MOISES

FATHI, ALI

CALIXTO, MIGUEL

VERLENGIA, ROMANO

Resident
Engineer

(951)232-6293

(951)232-7259

(951)232-8957

 

(951)538-9810

 

 $3,130,942

 $14,901,698

 $4,764,990

 $498,098

 $1,989,500

 $1,115,000

Bid + CCOs

 $3,128,970

 $11,664,311

 $1,971,120

 $0

 $2,055,632

 $0

Comp To  date

 $0

 $280,030

 $1,971,120

 $0

 $0

 $0

This Month

05/01/08

02/01/08

04/14/09

06/09/09

03/09/09

06/16/09

Awarded

05/30/08

03/07/08

04/29/09

06/24/09

03/23/09

07/03/09

Approved

06/30/09

10/07/09

08/31/09

07/01/09

Est Comp

 100%

 83%

 57%

 0%

 100%

 0%

%Time

 100%

 78%

 41%

 0%

 100%

 0%

% Work 

COMPLETED

 

 

 

OVER RUN

 

Message

08-0K5004

08-1A9904

08-0L6704

08-0K1804

08-0L9604

08-0K6804

Contract 

  

ACIM-0010-(100)9

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 8100

P. O. BOX 2229

1995 AGUA MANSA ROAD

P O BOX 7745

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

1110-A RESEARCH DRIVE

2781 W RAMSEY STREET,

SUITE 7

119 N. MAPLE SUITE A

& U

2351 WEST LUGONIA

AVENUE SUITE #F

REDLANDS, CA 92374-4562

BANNINE, CA 92220-3700

CORONA, CA 92880

REDLANDS, CA 92374-5014

Accepted

06/30/09

07/01/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-RIV-10-/8.2

08-RIV-15-33.2/38.3

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-.4/8.4

08-RIV-60-7.1/12.1

Fed Aid

HA22

HM1

HE11

HB4N

HM3

HM4

Pgm Code

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

IN RIVERSIDE CO IN AND NEAR CORONA

FROM TEMESCAL CANYON ROAD TO 0.4

MILES SOUTH OF ONTARIO AVENUE

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE CO NEAR RIVERSIDE AT

VARIOUS LOCATIONS FORM ROUTE 60/15

SEPARATION TO PACIFIC AVENUE

UNDERCROSSING

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.4 MILE WEST OF

VALLEY WAY UNDERCROSSING TO 0.2  MILE

WEST OF WEST JUNCTION RTE 

Description 

CONSTRUCT BRIDGE

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

REMOVE AC AND CLEAN BRIDGE DECK

RESTRIPE AND PLACE PAVEMENT MARKERS

Type Of Work

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

GRANITE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

J MC LOUGHLIN ENGINEERING CO

INC

CHRISP COMPANY

Contractor

CORONA, CA  92883

WATSONVILLE CA 95077

CORONA, CA 92883

SOUTH EL MONTE CA 91733

RANCHO CUCAMONGA CA 91730

FREMONT CA 94539

 

(831)724-1011

 

(626)452-8658

(909)944-1037

(510)656-2840

KAWWA, JABRA

YANG, CHAD

ABUGHARBIEH, IMAD

EBRAHAM, EBRAHAM

Resident
Engineer

(951)276-1938

(951)232-7638

(951)232-3610

(951)232-6263

 

 

 $40,031,329

 $454,440

 $13,755,356

 $1,204,023

 $587,118

 $111,111

Bid + CCOs

 $6,223,974

 $1,425

 $13,127,042

 $1,191,724

 $0

 $0

Comp To  date

 $2,772,461

 $1,425

 $344,068

 $0

 $0

 $0

This Month

11/21/08

06/02/09

11/21/07

06/23/08

05/22/09

03/05/09

Awarded

12/30/08

06/12/09

12/13/07

07/18/08

06/09/09

04/15/09

Approved

10/22/10

08/20/09

12/14/09

06/30/09

Est Comp

 0%

 37%

 80%

 100%

 0%

 0%

%Time

 0%

 0%

 95%

 100%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

COMPLETED

 

 

Message

08-472304

08-0L7304

08-452204

08-0J7104

08-0L2604

08-0L6304

Contract 

ACIM-0102-(254)8

SARR-0155-(152)E

STPL-5104-(032)N

  

  

  

--()

  01-55 1-(2E)

 510-4 03-()

  

  

  

  

--()

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

26320 LESTER CIRCLE

P O BOX 50085

26320 LESTER CIRCLE

9316 MABEL AVENUE

10641 FULTON COURT

P O BOX 1368

2023 CHICAGO AVENUE

SUITE B6

9225 STELLAR COURT

SUITE B

9225 STELLER COURT

STE B

1110-A RESEARCH DRIVE

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

06/30/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-RIV-60-8.8/11.8

08-RIV-79-16.6/0

08-RIV-79-34.5/0

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

Fed Aid

HM3

HB1

HA42

HE11

HA25

HM3

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE AT

VARIOUS LOCATIONS FROM LA RUE STREET

OVERCROSSING TO ROUTE  60/215/91

SEPARATION

IN RIVERSIDE COUNTY IN WINCHESTER AT

SIMPSON ROAD

IN RIVERSIDE COUNTY AT GILMAN HOT

SPRINGS ROAD ABOUT 5.3 MILES SOUTH OF

BEAUMONT

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA AT

VARIOUS LOCATIONS FORM WEST GRAND

BOULEVARD UNDERCROSSING TO EAST

GRAND BOULEVARD UNDERCROSSING

Description 

TREAT BRIDGE DECK

INSTALL TRAFFIC SIGNAL AND RESTRIPE

INSTALL DRAINAGE INLETS

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

REHABILIATED BRIDGE DECKS

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

P T M GENERAL ENGINEERING

SERVICES INC

DREAMBUILDER

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

O DONNELL CONSTRUCTION INC

Contractor

RANCHO CUCAMONGA CA 91730

RIVERSIDE CA 925137745

PLACENTIA CA 92870

LAKE FOREST, CA  92630

ORANGE CA 92868

SAN DIMAS CA 917732911

(909)944-1037

(951)710-1000

(714)646-3697

 

(714)835-4447

(909)394-4570

BERGEVIN, MIKE

RAMOS, MOISES

MANASRAH, FATHI

BENSON, DAVID

BERGEVIN, MIKE

Resident
Engineer

(951)232-3739

(951)232-6293

 

(951)277-8582

(957)232-6478

(951)232-3739

 $687,425

 $306,282

 $105,539

 $13,798,250

 $2,005,417

 $509,980

Bid + CCOs

 $221,973

 $295,592

 $0

 $13,646,903

 $1,851,786

 $53,749

Comp To  date

 $221,973

 $150,623

 $0

 $0

 $7,134

 $53,749

This Month

04/03/09

11/24/08

05/27/09

02/08/07

11/03/06

04/16/09

Awarded

04/20/09

12/22/08

06/12/09

02/27/07

12/05/06

04/28/09

Approved

08/13/09

07/24/09

10/20/09

12/24/10

08/14/09

Est Comp

 76%

 80%

 0%

 0%

 0%

 60%

%Time

 32%

 97%

 0%

 0%

 0%

 11%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

08-0L2504

08-0J0604

08-0H1904

08-456614

08-474104

08-0K7404

Contract 

  

  

  

HP21-6054-(049)L

  

  

  

  

  

 605-4 04-()

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

10641 FULTON COURT

P O BOX 7745

1361 E GARTEN DRIVE

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

559 W COVINA BOULEVARD

119 N. MAPLE SUITE A

& U

1110-A RESEARCH DRIVE

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

119 N. MAPLE SUITE A

& U

CORONA, CA 92880

REDLANDS, CA 92374-4562

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

CORONA, CA 92880

Accepted

07/27/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-8.4/45.3

08-RIV-215-22.5/38

08-RIV-215-33.8/38.1

08-RIV-215-43.9/45.3

Fed Aid

HA42

HA21

HB4N

HM1

HB4N

HM2

Pgm Code

IN RIVERSIDE CO ABOUT 25MI NORTH OF

BLYTHE AT VARIOUS LOCATIONS FROM 0.8

MILES NO OF WILEY HILL LOG CABIN ROAD

IN RIVERSIDE COUNTY IN PALM SPRINGS

AT PALM CANYON WASH BRIDGE

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUL LOCATIONS

IN RIVERSIDE CO NEAR PERRIS FROM 1.7

MILES NORTH OF MCALL BOULEVARD

OVERCROSSING TO 0.6 MI NORTH OF

EUCALPTUS AVENUE OVERCROSSING

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.1 MILE NORTH OF

COLUMBIA AVENUE OVERCROSSING TO  SAN

BERNARDINO COUNTY LINE

Description 

UPGRADE DRAINAGE FACILITIES

REGRADE BRIDGE DECK

INSTALL EXIT NUMBERING SIGNS

PLACE RUBBERIZED TYPE "O" OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

CONSTRUCT CHAIN LINK FENCE

Type Of Work

GRANITE CONSTRUCTION INC.

POWELL CONSTRUCTORS

POWELL CONSTRUCTORS

ORTIZ ASPHALT PAVING

P T M GENERAL ENGINEERING

SERVICES INC

ECONO FENCE INC

Contractor

INDIO, CA  92203

FONTANA CA 92335

FONTANA CA 92335

SAN BERNARDINO, CA  92408

RIVERSIDE CA 925137745

RIVERSIDE CA 92509

 

(909)356-8880

(909)356-8880

 

(951)710-1000

(951)685-5000

EMUH, GODWIN

MANASRAH, FATHI

RUIZ, MANUEL

Resident
Engineer

(951)232-3706

 

 

(951)277-8582

(951)821-8189

 

 $1,518,158

 $694,600

 $248,126

 $2,889,510

 $772,058

 $98,278

Bid + CCOs

 $0

 $0

 $0

 $1,638,700

 $663,513

 $0

Comp To  date

 $0

 $0

 $0

 $1,632,211

 $0

 $0

This Month

06/15/09

06/03/09

06/10/09

02/27/09

06/16/08

06/15/09

Awarded

07/02/09

06/24/09

06/24/09

03/13/09

07/16/08

07/16/09

Approved

02/09/10

07/21/09

06/12/09

Est Comp

 0%

 0%

 0%

 99%

 100%

 0%

%Time

 0%

 0%

 0%

 56%

 86%

 0%

% Work 

 

 

 

 

 

 

Message

08-434304

08-0C1904

08-0C7414

08-0L5604

08-453104

08-0L8604

Contract 

SARR-P095-(020)E

  

  

  

  

  

  P0-95 0-(0E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

38000 MONROE STREET

8555 BANANA AVENUE

8555 BANANA AVENUE

382 EAST ORANGE SHOW ROAD

P O BOX 7745

5261 PEDLEY ROAD

790 VIA LATA STE 100

9225 STELLAR CT "B"

1110-A RESEARCH DRIVE

COLTON, CA 92324

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-RIV-243-1.1/13.3

08-RIV-243-13.8/13.9

08-SBD-10-17.6/0

08-SBD-10-24.0/33.6

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

Fed Aid

HM1

HB71

HA42

HB4N

HB4N

HB4N

Pgm Code

IN RIVERSIDE COUNTY NEAR IDYLLWILD

FROM 1.1 MILES NORTH OF ROUTE 74/ 243

SEPARATION TO CEDAR GLEN DRIVE AND

VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO CO NEAR FONTANA AT

LOCUST AVENUE

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

Description 

CHIP SEAL

UPGRADE INDIAN VISTA POINT

DRAINAGE SYSTEM RESTORATION

WIDEN AND STRIPE RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

INSTALL LIGHTING AND CURB RAMPS

Type Of Work

VULCAN MATERIALS COMPANY

WESTERN DIVISION

RSB GROUP INC. ATTN: SIMON

SEPEHRI

SOUTHWEST GENERAL ENGINEERING

INC

TERNO, INC.

T D S ENGINEERING 

CALIFORNIA ENGINEERING AND

CONTRACTING INC

Contractor

SAN DIEGO CA 92163

IRVINE, CA   92318

RIVERSIDE CA 92501

LA MIRADA, CA  90638

WESTLAKE VILLAGE CA 91361

FOUNTAIN VALLEY CA 92708

(858)530-9400

 

(951)781-4303

 

(805)371-4639

(714)708-3544

VERLENGIA, ROMANO

QURESHI MUJAHID

OOI, KEE

OBADIKE, JOE

Resident
Engineer

 

(951)538-9810

(951)232-8642

(951)840-8323

 

(951)830-6821

 $1,455,900

 $318,121

 $54,455

 $9,921,522

 $875,962

 $224,658

Bid + CCOs

 $0

 $317,669

 $0

 $9,869,490

 $0

 $216,720

Comp To  date

 $0

 $0

 $0

 $707

 $0

 $0

This Month

06/16/09

02/09/07

06/03/09

06/28/07

03/20/09

06/09/08

Awarded

07/14/09

03/07/07

06/24/09

07/16/07

04/02/09

07/18/08

Approved

07/03/07

08/19/09

09/22/09

06/01/09

Est Comp

 0%

 100%

 0%

 0%

 0%

 100%

%Time

 0%

 100%

 0%

 0%

 0%

 94%

% Work 

 

 

 

PLANT EST

SATIS

 

OVER RUN

Message

08-0L6804

08-0C4004

08-0E9904

08-384204

08-0H7604

08-0C5904

Contract 

SARR-P243-(002)E

  

  

ACIM-X071-(052)E

  

  

  P2-43 0-(2E)

  

  

LN62-08 0-(2)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 3098

8 MCLAREN, SUITE #8

3625 PLACENTIA LANE

15701 HERENO AVENUE

1014 S WESTLAKE BLVD STE 1413

16027 BROOKHURST ST STE G 240

2781 W. RAMSEY

STREET, STE #7

2023 CHICAGO AVE.

SUITE B-6

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

BANNING, CA 92220

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374-4572

Accepted

07/23/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-10-31.1/31.1

08-SBD-15-.8/0

08-SBD-15-3.9/8.9

08-SBD-15-5.0/5.8

08-SBD-15-6.7/0

08-SBD-15-22.5/0

Fed Aid

HB71

HB4N

HM3H

HB4N

HB4N

HA23

Pgm Code

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN ONTARIO

AT JURUPA AVENUE OVERCROSSING

IN SAN BERNARDION COUNTY IN ONTARIO

AND RANCHO CUCAMMONGA AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA FROM FOOTHILL BOULEVARD TO

CHURCH STREET.

IN SAN BERNARDINO COUNTY IN FONTANA

ON BASELINE ROAD FROM ROUTE 15

SOUTHBOUND ENTRANCE RAMP TO

NORTHBOUND EXIT RAMP

IN SAN BERNARDINO COUNTY ABOUT 1.1

MILES NORTH OF ROUTE 138/15

SEPARATION AT POST MILE 22.5

Description 

CONSTRUCT CURB RAMPS

WIDEN CURB RETURN, RELOCATE SIGNALS

BRIDGE DECK REHABILITATION

WIDEN HIGHWAY

ADD SIDEWALK, CURB AND CURB RAMPS

REPAIR DRAINAGE SYSTEM SLOPES

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

UNIQUE PERFORMANCE

CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE

CONSTRUCTION INC

SLATER INC

Contractor

RIVERSIDE CA 925137745

COSTA MESA CA 92627

CORONA CA 92883

FONTANA CA 92335

COSTA MESA CA 92627

FONTANA CA 92334

(951)710-1000

(949)645-5025

(951)674-7352

(909)356-8880

(949)645-5025

(909)822-6800

BERGEVIN, MIKE

Resident
Engineer

(951)232-3739

 

 

 

 

 

 $499,489

 $171,715

 $452,800

 $956,216

 $229,580

 $601,120

Bid + CCOs

 $7,335

 $0

 $0

 $0

 $0

 $0

Comp To  date

 $7,335

 $0

 $0

 $0

 $0

 $0

This Month

02/11/09

05/26/09

05/15/09

06/10/09

06/15/09

06/24/09

Awarded

03/04/09

06/09/09

06/03/09

06/24/09

07/03/09

07/14/09

Approved

09/21/09

Est Comp

 26%

 0%

 0%

 0%

 0%

 0%

%Time

 1%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-0E5004

08-0F3404

08-0G7404

08-0H7904

08-0F7704

08-0G4104

Contract 

  

  

  

  

  

ACIM-4133-(004)E

  

  

  

  

  

IM41-33  -( )

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 7745

1931 NEWPORT BLVD SUITE D

26320 LESTER CIRCLE

8555 BANANA AVENUE

1931 NEWPORT BOULEVARD SUITE

P O BOX 759

119 N. MAPLE SUITE A

& U

CORONA, CA 92880

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-15-28.9/40.4

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

Fed Aid

HM1

HA27

HE11

HB4N

HM3

HA22  HB1

HA22

Pgm Code

IN SAN BERNARDINO CO. IN AND NEAR

HESPERIA AND VICTORVILLE FROM OAK

HILL ROAD TO ROUTE 18 JUNCTION.

IN SAN BERNARDINO CO IN VICTORVILLE

FROM 0.6KM SOUTH OF ROUTE 18/15

SEPARATION TO 1.1KM NORTH OF MOJAVE

DRIVE OVERCROSSING.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY NEAR BARSTOW

AT VARIOUS LOCATIONS FROM OUTLET

CENTER DRIVE OVERCROSSING TO ZZYZX

ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

Description 

COLD PLANE .04', OVERLAY .08'

UPGRADE AND PAVE MEDIAN BARRIER.

WIDEN BRIDGE, RAMPS AND SIGNAL

SEAL BRIDGE DECK

CONSTRUCT TRUCK DESCENDING LANE

REHABILITATE PAVEMENT

Type Of Work

MATICH CORPORATION

SECURITY PAVING COMPANY INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

BEADOR CONSTRUCTION COMPANY

INC

LAS VEGAS PAVING CORPORATION

SECURITY PAVING COMPANY INC.

Contractor

SAN BERNARDINO, CA  92412

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

CORONA CA 92883

LAS VEGAS NV 89103

SUN VALLEY, CA  91353-1489

 

(818)767-8418

(951)684-5360

(951)674-7352

(702)251-5800

 

GONZALEZ, ALFONSO

GONZALEZ, ALFONSO A.

SARKIN, SUE

YUEN, MICHAEL

SAOUD, NAHRO

Resident
Engineer

(951)538-5218

(951)538-5218

(951)232-7826

 

(951)232-7522

(951)232-3778

 $3,480,485

 $3,862,775

 $5,678,258

 $566,300

 $62,624,535

 $52,005,565

Bid + CCOs

 $414,953

 $3,243,488

 $5,900,906

 $0

 $53,865,310

 $5,194,181

Comp To  date

 $414,953

 $201,874

 $700

 $0

 $3,522,260

 $3,378,771

This Month

01/12/09

12/03/08

03/16/07

04/10/09

10/26/07

01/16/09

Awarded

01/29/09

12/19/08

04/06/07

04/28/09

11/15/07

02/09/09

Approved

09/25/09

08/11/09

07/24/09

05/12/10

12/03/10

Est Comp

 22%

 89%

 0%

 0%

 41%

 16%

%Time

 12%

 83%

 0%

 0%

 84%

 10%

% Work 

 

 

PLANT EST

SATIS

 

SUSPENDED

 

Message

08-0K7604

08-0C8104

08-333904

08-492904

08-4393U4

08-472214

Contract 

  

ACIM-0015-(223)1

DPIL-0061-(025)

  

ACIM-015 -(042)2

ACIM-0151-(151)E

  

ACIM-0015-(223)E

--()

  

--()

L HI-HL 0-(1E)

  

--()

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 50000

P O BOX 1489

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

4420 S DECATUR BLVD

P.O. BOX 1489

15367 TAMARACK ROAD

15367 TAMARACK ROAD

15367 TAMARAK ROAD

222 E. MAIN ST. STE

208

790 S. VIA LATA SUITE

100

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-18-18.8/25.8

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

Fed Aid

HB1

HM1

HM1

HA21

HB4N

HB1

Pgm Code

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MI NORTH OF ROUTE

18/138 SEPARATION TO KUFFEL CANYON

ROAD

IN SAN BERNARDINO CO AT RUNNING

SPRINGS ARROWBEAR LAKE AND SNOW

VALLEY FROM WAGON WHEEL DRIVE TO

LAKEVIEW POINT

IN SAN BERNARDINO CO IN AND NEAR BIG

BEAR FORM 1.3 KM WEST OF BIG BEAR DAM

TO PINEVIEW DRIVE

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDION COUNTY IN BIG  BEAR

LAKE AT 0.1 MILE EAST OF CIENEGA ROAD

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

Description 

INSTALL METAL BEAM GUARDRAILING

HOT MIX ASPHALT OVERLAY

SLURRY SEAL

REPLACE BRIDGE & REALIGN ROADWAY

INSTALL CHANGEABLE MESSAGE SIGN

INSTALL METAL BEAM GUARD RAILING

Type Of Work

D C HUBBS CONSTRUCTION

ORTIZ ASPHALT PAVING INC

VALLEY SLURRY SEAL COMPANY

FLATIRON WEST INC.

T D S ENGINEERING

D C HUBBS CONSTRUCTION

Contractor

YUCAIPA CA 92399

COLTON CA 92324

WEST SACRAMENTO, CA  95798

SAN MARCOS, CA  92078

WESTLAKE VILLAGE CA 91361

YUCAIPA CA 92399

(909)790-2215

(909)388-1200

 

 

(805)371-4639

(909)790-2215

BOULOS, IHAB

PAIBUL, SENI

TRAN, KEN

Resident
Engineer

 

 

(951)232-7582

(909)553-6234

 

(909)844-3312

 $704,933

 $1,025,000

 $627,900

 $33,359,589

 $171,303

 $131,888

Bid + CCOs

 $0

 $0

 $0

 $5,614,609

 $0

 $745

Comp To  date

 $0

 $0

 $0

 $1,658,470

 $0

 $0

This Month

06/08/09

06/16/09

05/29/09

12/03/08

05/27/09

02/23/09

Awarded

06/24/09

06/23/09

06/16/09

12/19/08

07/15/09

03/13/09

Approved

10/05/09

10/08/10

07/31/09

Est Comp

 0%

 0%

 0%

 61%

 0%

 0%

%Time

 0%

 0%

 0%

 17%

 0%

 1%

% Work 

 

 

 

 

 

 

Message

08-0K8704

08-0K6204

08-0L9204

08-227004

08-0E6104

08-0J6704

Contract 

  

SARR-P018-(037)E

  

ACST-X071-(053)E

  

  

  

  P0-18 0-(7E)

  

CBX0-71 0-(3ER)S

  

  

  

--()

  

X071- 053-()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

37306 VISTA VIEW DRIVE

P O BOX 883

P.O. BOX 981330

1770 LA COSTA MEADOWS DR.

1014 S WESTLAKE BLVD STE 1413

37306 VISTA VIEW DRIVE

236 ORANGE SHOW RD.

SUITE 109

236 ORANGE SHOW RD

SUITE 109

236 ORANGE SHOW RD.

STE 109

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

Fed Aid

HM1

HM1

HM1

HM1

HM3

HM3

Pgm Code

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM SNUBBING POST GRADE ROAD TO

0.6 MI SOUTH OF CUSHENBURY CREEK AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR

APPLE VALLEY FROM MERIDIAN  ROAD TO

CENTRAL ROAD

IN SAN BERNARDION CO IN AND NEAR

REDLANDS AND YUCIPA FROM 0.1 MI  WEST

OF AMETHYST STREET TO VALLEY OF THE

FALLS DRIVE

IN SAN BERNARDINO COUNTY IN AND  NEAR

DAGGET FROM 0.2 MI WEST OF  PELELIU

DITCH BRIDGE TO GAS LINE WASH BRIDGE

IN SAN BERNARDINO COUNTY NEAR LUDLOW

AT THE WILLOW SPRINGS  WASH BRIDGE

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

Description 

REPLACE AC SURFACING

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE ASPHALT RUBBER SEAL OVERLAY

PLACE RUBBERIZED HMA OVERLAY

SEAL BRIDGE DECK

REPAIR GIRDERS

Type Of Work

SULLY MILLER CONTRACTING

COMPANY

MATICH CORPORATION

MANHOLE ADJUSTING CONTRACTORS

SULLY MILLER CONTRACTING

COMPANY

O DONNELL CONSTRUCTION INC

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

Contractor

ANAHEIM CA 92801

SAN BERNARDINO, CA  92412

PICO RIVERA, CA  90660

ANAHEIM CA 92801

SAN DIMAS CA 917732911

ORANGE, CA  92868

(714)578-9600

 

 

(714)578-9600

(909)394-4510

 

PARVINJAH, MOHSEN

BOULOS, IHAB

MINA, EHAB

SHAHIDI, SHAINE

Resident
Engineer

 

(951)232-7755

(951)232-7582

 

(951)232-6415

(951)232-7839

 $499,455

 $1,876,678

 $1,590,856

 $2,665,805

 $201,220

 $2,193,746

Bid + CCOs

 $0

 $22,040

 $199,779

 $0

 $199,179

 $752,625

Comp To  date

 $0

 $22,040

 $199,779

 $0

 $0

 $177,436

This Month

05/27/09

04/27/09

04/14/09

03/27/09

03/25/09

02/02/09

Awarded

06/04/09

05/05/09

04/24/09

04/10/09

04/03/09

02/24/09

Approved

09/04/09

08/21/09

07/07/09

01/26/10

Est Comp

 0%

 22%

 20%

 0%

 100%

 42%

%Time

 0%

 1%

 13%

 0%

 100%

 34%

% Work 

 

 

 

 

COMPLETED

 

Message

08-0L2804

08-0L7404

08-0L2904

08-0L3604

08-0E4304

08-0L6404

Contract 

SARR-P018-(038)E

  

  

  

  

  

  P0-18 0-(8E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1100 E ORANGETHORPE AVE STE20

P.O. BOX 50000

9500 BEVERLY RD.

1100 E ORANGETHORPE AVE NO 20

559 W COVINA BOULEVARD

133 N PIXLEY STREET

15367 TAMARACK ROAD

236 ORANGE SHOW RD.

SUITE 109

15367 TAMARACK ROAD

222 E MAIN STREET

SUITE 208

VICTORVILLE, CA 92392

SAN BERNARDINO, CA 92408

VICTORVILLE, CA 92392

BARSTOW, CA 92311

Accepted

07/08/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-12.4/0

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

Fed Aid

HA22

HA25

HB4N

HB4N

HB4N

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT ROUTE 62/247 SEPARATION

IN SAN BERNARDINO CO IN TWENTYNINE

PALMS FROM CANYON ROAD TO 0.1 MI EAST

OF EL CAMINO ROAD

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

Description 

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING RAMP

UPGRADE TRAFFIC SIGNALS

HMA OVERLAY

INSTALL TRAFFIC SIGNAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

HIGH LIGHT ELECTRIC INC

AUTOBAHN CONSTRUCTION INC.

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

INDIO CA 92203

RIVERSIDE CA 92503

IRVINE, CA  92614-5706

RIVERSIDE CA 92513

ORANGE CA 92867

RIVERSIDE CA 925137745

 

(951)734-6161

 

(951)352-9646

 

(951)710-1000

SHAHIDI, SHAINE

SPRAY, MICHAEL

KAWWA, JABRA

CALIXTO, MIGUEL

TABA, ISSA

Resident
Engineer

(951)232-7839

(951)232-6497

(951)276-1938

 

(951)232-8957

(951)840-8234

 $47,828,932

 $479,073

 $360,072

 $160,064

 $1,233,246

 $298,519

Bid + CCOs

 $46,014,008

 $411,067

 $390,088

 $0

 $1,269,879

 $262,217

Comp To  date

 $137,065

 $1,909

 $1,856

 $0

 $0

 $0

This Month

09/20/07

02/21/08

04/30/08

06/15/09

03/25/09

09/29/08

Awarded

10/05/07

03/12/08

05/14/08

07/09/09

04/06/09

10/28/08

Approved

08/12/09

08/26/11

08/04/09

07/06/09

06/12/09

Est Comp

 94%

 0%

 0%

 0%

 100%

 100%

%Time

 98%

 0%

 0%

 0%

 100%

 89%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

COMPLETED

 

Message

08-486304

08-0C5104

08-0C0804

08-0G6104

08-0E1104

08-482604

Contract 

ACIM-040 -(054)8

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

38000 MONROE STREET

12112 SEVERN WAY

1792 KAISER AVENUE

P O BOX 7339

933 N BATAVIA STREET

P O BOX 7745

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

2023 CHICAGO AVENUE

SUITE B6

119 N MAPLE STREET

1110-A RESEARCH DR.

BARSTOW CA 92311

REDLANDS, CA 92374

RIVERSIDE, CA 92507

CORONA, CA 92880

REDLANDS, CA 92374-4562

Accepted

07/07/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

08-SBD-83-.9/1

08-SBD-95-42.4/43

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

Fed Aid

HM1

HM1

HA21

HB1

HM1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO CO ABOUT 8.5 MI

WEST OF EARP FROM 4.9 MILES WEST TO

0.9 MILES WEST OF RIO MESA DRIVE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO CO NEAR NEDDLES 4.3

MILES TO 4.9 MILES NORTHY OF HAVASU

LAKE ROAD

IN SAN BERNARDINO COUNTY ABOUT 2

MILES WEST OF CAJON JUNCTION FROM 2.5

MI E OF RTE 138/2 SEPARATION TO 0.1

MI W OF LONE PINE CANYO

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

Description 

RESURFACE EXISTING PAVEMENT

REPLACE AC SURFACING

ESTABLISH EXISTING PLANTING

INSTALL MEDIAN BUFFER

REPLACE ASPHALT CONCRETE SURFACING

CORRECT VERTICAL CURVES & SHOULDERS

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

J MC LOUGHLIN ENGINEERING

COMPANY INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 925092405

INDIO, CA  92203

CORONA CA 92877

RANCHO CUCAMONGA, CA  91730

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

(951)684-5360

 

(951)734-9809

 

(831)724-1011

(831)724-1011

GONZALEZ, ALFONZO

VERLENGIA, ROMANO

SPRAY, MICHAEL

EMUH, GODWIN

Resident
Engineer

(951)538-5218

(951)538-9810

(951)232-6497

(951)232-3706

 

 

 $1,803,600

 $566,222

 $203,350

 $1,223,077

 $477,777

 $280,629

Bid + CCOs

 $1,812,973

 $0

 $143,161

 $85,725

 $0

 $0

Comp To  date

 $0

 $0

 $8,402

 $85,725

 $0

 $0

This Month

05/25/07

06/03/09

02/08/08

05/19/09

04/13/09

03/16/09

Awarded

06/14/07

06/16/09

03/05/08

06/05/09

04/28/09

03/27/09

Approved

10/05/07

09/21/09

03/24/10

10/14/09

Est Comp

 100%

 0%

 65%

 26%

 0%

 0%

%Time

 100%

 0%

 70%

 7%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-0H6504

08-0L7504

08-449714

08-259604

08-0L3104

08-0F7804

Contract 

  

SARR-P062-(026)E

  

ACHS-P095-(021)E

  

  

  

  P0-62 0-(6E)

  

PHP0-95 0-(1E)

  

  

  

--()

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1995 AGUA MANSA ROAD

38000 MONROE STREET

P O BOX 77038

10641 FULTON COURT

P O BOX 50085

P O BOX 50085

6690 LA CONTENTA ROAD

2351 W. LUGONIA AVE.

SUITE F

1110A RESEARCH DRIVE

790 VIA LATA SUITE

100

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374-5014

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

08-SBD-247-22.1/38.6

Fed Aid

HE11

HM3

HB5

HE11

HA22

HM3

HM1

Pgm Code

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN COLTON AT

VARIOUS LOCATIONS FROM IOWA AVENUE

OVERCROSSING TO SANTA ANA RIVER

BRIDGE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM ROUTE 215/210

SEPARATION TO ROUTE 215/15

SEPARATION.

IN SAN BERNADINO COUNTY NEAR DEVORE

AT DEVORE ROAD OCERCROSSING.

IN SAN BERNARDINO COUNTY ABOUT 8 MI

WEST OF LANDERS FROM 0.1 MI WEST OF

VALLEY VISTA ROAD TO DALLAS AVENUE

Description 

MITIGATION PLANTING

TREAT BRIDGE DECKS

WIDEN FREEWAY AND OVERPASSES

COLD PLANE AND OVERLAY HMA TYPE A

TREAT BRIDGE WITH METHACRLYLATE.

SEAL COAT AND DIGOUTS

Type Of Work

JMA CONSTRUCTION CO.

J MC LOUGHLIN ENGINEERING CO

INC

MCM CONSTRUCTION INC.

MATICH CORPORATION

O DONNELL CONSTRUCTION INC

GRAHAM CONTRACTORS INC

Contractor

SEMI VALLEY, CA 93063

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA  95660

SAN BERNARDINO, CA  92412

SAN DIMAS CA 917732911

SAN JOSE CA 95159

 

(909)944-1037

 

 

(909)394-4510

(408)293-9516

SPRAY, MICHAEL

QURESHI, MUJAHID

YOGARAJAH, MANNY

MINA, EHAB

Resident
Engineer

(951)232-6497

(951)232-8642

(951)830-6864

(951)232-6415

 

 

 $826,938

 $341,174

 $82,871,250

 $3,699,999

 $35,625

 $906,427

Bid + CCOs

 $770,297

 $318,668

 $58,710,102

 $3,847,516

 $0

 $0

Comp To  date

 $2,724

 $0

 $3,674,351

 $2,095,081

 $0

 $0

This Month

09/21/07

03/02/09

11/21/07

03/09/09

03/11/09

05/15/09

Awarded

11/14/07

03/20/09

12/14/07

03/16/09

03/27/09

06/02/09

Approved

01/17/12

07/09/09

07/11/11

08/03/09

Est Comp

 0%

 100%

 59%

 83%

 0%

 0%

%Time

 0%

 100%

 71%

 97%

 0%

 0%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

 

 

Message

08-204324

08-0K7004

08-007174

08-0H3204

08-0K6904

08-0L9404

Contract 

  

  

PNRS-6208-(013)N

ACIM-2151-(224)E

  

  

  

  

L 62-08 0-(3N)

--()

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

6143 HOPE STREET

10644 FULTON COURT

P.O. BOX 620

P.O. BOX 50000

559 W COVINA BLVD

P O BOX 26770

1110A RESEARCH DRIVE

2023 CHICAGO AVE.

SUITE B-6

850 S. VIA LATA STE

100A

15367 TAMARACK RD

REDLANDS, CA 92374

RIVERSIDE, CA 92507

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

07/09/09

07/21/09

Location
Storm Water
Plan
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08District

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-395-68.0/72

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

Fed Aid

HM1

HM5

HM5

HB4N

HA12

HA12

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO CO NEAR KRAMER

JUNCTION FROM FEDERAL PRISON CAMP TO

1.5 MILES SOUTH OF FREMONT ROAD AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN

VICTORVILLE, ADELANTO AND AT ATOLIA

AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

IN SAN BERNARDION COUNTY NEAR

FAWNSKIN AT THE FAWNSKIN MAINTENANCE

STATION

Description 

HOT MIX ASPHALT OVERLAY

OVERLAY RUBBERIZED HOT MIX ASPHALT

REPLACE ASPHALT CONCRETE

CONSTRUCT PARK AND RIDE

UPGRADE MAINTENANCE FACILITIES

REPLACE EXITING ASPHALT CONCRETE

Type Of Work

MATICH CORPORATION

GRANITE CONSTRUCTION COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

RIVERSIDE CONSTRUCTION COMPANY

INC

DRP NATIONAL INC.

VANCE CORPORATION

Contractor

SAN BERNARDINO CA 92412

WATSONVILLE CA 950775085

RANCHO CUCAMONGA CA 91730

RIVERSIDE CA 92502

WEST COVINA, CA  91791

RIALTO, CA  92377

(909)382-7400

(831)724-1011

(909)944-1037

(951)682-8308

 

 

BERGEVIN, MIKE

MINA, EHAB

LENART, ELVIRA

GADALLA, AMGAD

BOULOS, IHAB

Resident
Engineer

(951)232-3739

 

(951)232-6415

(951)232-8949

(909)844-9731

(951)232-7582

 $379,963

 $1,168,042

 $980,080

 $3,218,124

 $996,778

 $316,014

Bid + CCOs

 $3,200

 $0

 $988,554

 $3,149,300

 $845,627

 $106,426

Comp To  date

 $3,200

 $0

 $0

 $5,040

 $18,449

 $105,626

This Month

04/23/09

06/16/09

03/05/09

11/15/07

08/26/08

04/06/09

Awarded

05/04/09

06/25/09

03/23/09

12/14/07

09/25/08

04/22/09

Approved

08/07/09

07/09/09

09/04/09

08/21/09

11/03/09

Est Comp

 64%

 0%

 100%

 0%

 79%

 39%

%Time

 1%

 0%

 100%

 0%

 84%

 33%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

 

 

Message

08-0K6104

08-0K8004

08-0K7904

08-3770U4

08-479504

08-0K7804

Contract 

  

SARR-P395-(225)E

  

CMLN-6208-(014)E

  

  

  

  P3-95 2-(5E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

P O BOX 50000

P O BOX 50085

10641 FULTON COURT

P O BOX 1146

2694 E. GARVEY AVE., #183

2271 N. LOCUST AVE.

119 N. MAPLE SUITE A

& U

15367 TAMARACK ROAD

3474 NIKI WAY

236 ORANGE SHOW RD.

STE #109

236 ORANGE SHOW RD.

SUITE 109

CORONA, CA 92880

VICTORVILLE, CA 92392

RIVERSIDE, CA

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

Accepted

07/09/09

Location
Storm Water
Plan
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 $24,057,151 $276,500,444 $473,416,260

08-SBD-5730-/0

Fed Aid

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DJM CONSTRUCTION CO INC

Contractor

ANAHEIM, CA 92805

 

LENART, ELVIRA

Resident
Engineer

(951)232-8949

 $27,556,229

Bid + CCOs

 $13,816,197

Comp To  date

 $898,602

This Month

03/03/08

Awarded

03/21/08

Approved

04/04/12

Est Comp

 38%

%Time

 50%

% Work 

 

Message

08-0H2824

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

1540 SOUTH LEWIS STREET 3474 NIKI WAY

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



08-0K5004

08-1A9904

08-0K1804

08-0L9604

08-472304

08-0L6704

08-0K6804

08-0L7304

08-452204

08-0J7104

08-0L6304

08-0L2504

08-0L2604

08-0H1904

08-0J0604

08-474104

08-0K7404

08-456614

08-434304

08-0C1904

08-0L5604

08-0L8604

Contract

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-56.7/0

08-RIV-10-60.9/74

08-RIV-10-/8.2

08-RIV-10-25.1/44.5

08-RIV-10-90.9/93.6

08-RIV-15-33.2/38.3

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-60-.4/8.4

08-RIV-79-34.5/0

08-RIV-79-16.6/0

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-91-.6/1.2

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-22.5/38

08-RIV-215-43.9/45.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-0C7414

08-453104

08-0L6804

08-0C4004

08-0E9904

08-0H7604

08-0C5904

08-0E5004

08-384204

08-0F3404

08-0G7404

08-0H7904

08-0F7704

08-0G4104

08-0C8104

08-333904

08-492904

08-4393U4

08-0K7604

08-472214

08-0K8704

08-0K6204

Contract

08-RIV-215-8.4/45.3

08-RIV-215-33.8/38.1

08-RIV-243-1.1/13.3

08-RIV-243-13.8/13.9

08-SBD-10-17.6/0

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-10-24.0/33.6

08-SBD-15-.8/0

08-SBD-15-3.9/8.9

08-SBD-15-5.0/5.8

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-28.9/40.4

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

08-SBD-18-31.5/39

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0L9204

08-227004

08-0E6104

08-0J6704

08-0L2804

08-0L7404

08-0L2904

08-0L3604

08-0E4304

08-0L6404

08-486304

08-0C5104

08-0C0804

08-0G6104

08-0E1104

08-482604

08-0H6504

08-0L7504

08-449714

08-259604

08-0L3104

08-0F7804

Contract

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-12.4/0

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

08-SBD-83-.9/1

08-SBD-95-42.4/43

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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08-204324

08-0K7004

08-007174

08-0H3204

08-0K6904

08-0L9404

08-0K6104

08-0K8004

08-0K7904

08-3770U4

08-479504

08-0K7804

08-0H2824

Contract

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

08-SBD-247-22.1/38.6

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-395-68.0/72

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5730-/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14
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08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $235,477,476

 $47,114,946

 $77,347,662

 Bid + CCO

 $139,922,277

 $18,741,651

 $36,342,156

 Work Comp

-I-

-S-

-SH-



08

District

 $9,080,184

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $473,416,260  $276,500,444

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $113,476,176

 Bid + CCO

 $81,494,360

 Work Comp

District Total:

Work completed this Period:  $9,080,184


	08

